
RIVER PRAIRIE 
PHASE 3 DEVELOPMENT: THE PARK 



PARK GOAL 



PARK OVERVIEW 

PERFORMANCE 

COMMUNITY PLAZA 

PRAIRIE CREEK 
GROUP PAVILION 

4 SEASONS 

FRONT PORCH PLACE 



 
  
  

 



GROUP PAVILION 
 

Accessories 
     Fountain 

     Boat Dock 

    Drinking Fountain 





COMMUNITY PLAZA 
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PERFORMANCE 
 
 

  

 



LOOKING NORTH 



GROUND LEVEL 





PRAIRIE CREEK 



 
  
  

 



 
  
  

 



 
  
  

 



 
  
  

 

SANDSTONE LEDGE, EAU CLAIRE RIVER 



4 SEASONS 
 
 

  

 



FOUR SEASON PLAZA 



FOUR SEASON PLAZA 



SMALL PERFORMANCE AREA 



NATURAL PLAN AND FAMILY PAVILION 





FRONT PORCH PLACE 
 
 

  

 



 
  
  

 



 
  
  

 



 
  
  

 

AUDIO SYSTEM 



 
  
  

 

WIFI SYSTEM 



 
  
  

 

VIDEO SECURITY SYSTEM 



 
  
  

 

VIDEO SECURITY SYSTEM 



SCHEDULE 
 BID TO CONTRACTORS:       APRIL 5 

BID OPENING:          APRIL 26 
AWARD PROJECT:         APRIL 28 
START CONSTRUCTION:       JUNE 2, 2016 
SUBSTANTIAL COMPLETION:       FALL 2016  



 
 



RIVER PRAIRIE 
PHASE 3 COST ESTIMATE 



OVERVIEW OF BID AREAS 
 
THREE BID AREAS IN PHASE 3 
•  PARK 
•  FRONT PORCH PLACE 
•  PARKING LOTS 
 



PHASE 1 & 2 

PHASE 1:   $5,606,233 
 RIVER PRAIRIE DRIVE 2014 IMPROVEMENTS 

 USH 53 AND RIVER PRAIRIE DRIVE RAMP 
 IMPROVEMENTS 

PHASE 2: $6,278,175 
 ROAD, STORMWATER AND UTILITY WORK 

 CHANGE ORDERS 

 DIRECT PURCHASES 

 HOLD A CONTINGENCY OF 2% 

 

COST TO DATE:  $11,884,408 

  



PARK 
 DECEMBER 2014 ESTIMATE 
   $3,823,390 
MARCH 2016 ESTIMATE 
   $4,283,928 
 



FRONT PORCH PLACE 
 DECEMBER 2014 ESTIMATE 
  $1,229,697 
MARCH 2016 ESTIMATE 
  $1,201,588 
 



PARKING LOTS 
  

 
DECEMBER 2014 ESTIMATE 
   $1,054,854 
  TOTAL= 5 LOTS 
 
MARCH 2016 ESTIMATE 
   $1,166,039   
  P3 = 4 LOTS 
  P2 = 2 LOTS 



TECHNOLOGY 
 NOT PART OF 2014 ESTIMATE 

2016 ESTIMATE: 
  WI-FI      $244,461   
  SECURITY     $212,290 
  AUDIO      $103,230 
  BUSINESS DIRECTORY  $100,000 (ESTIMATE) 



TRAIL LIGHTING 
 NOT PART OF 2014 ESTIMATE 

2016 ESTIMATE: 
  34 POLES = $340,000 



 
CONSTRUCTION COST SUMMARY 

PHASE 1 & 2     $ 7,633,634 
PHASE 3 
 PARK      $  4,238,928 
 FRONT PORCH PLACE  $  1,201,588 
 PARKING LOTS    $  1,166,039 
 TECHNOLOGY    $     707,530 
 TRAIL LIGHTING    $     340,000 
ESTIMATED BUDGET:      $15,341,719 
  
 EVENT CENTER    $  1,800,000 
         
        
       

$6,660,555 


	RIVER PRAIRIE
	PARK GOAL
	PARK OVERVIEW
	� �	�
	GROUP PAVILION�
	Slide Number 6
	COMMUNITY PLAZA�
	� �	�
	� �	�
	� �	�
	� �	�
	PERFORMANCE��
	Slide Number 13
	Slide Number 14
	Slide Number 15
	PRAIRIE CREEK
	� �	�
	� �	�
	� �	�
	� �	�
	4 SEASONS��
	Slide Number 22
	Slide Number 23
	Slide Number 24
	Slide Number 25
	Slide Number 26
	FRONT PORCH PLACE��
	� �	�
	� �	�
	� �	�
	� �	�
	� �	�
	� �	�
	SCHEDULE�
	�
	RIVER PRAIRIE
	OVERVIEW OF BID AREAS�
	PHASE 1 & 2
	PARK�
	FRONT PORCH PLACE�
	PARKING LOTS�
	TECHNOLOGY�
	TRAIL LIGHTING�
	�CONSTRUCTION COST SUMMARY

